

**Full Parish Council Meeting**

**16<sup>th</sup> March 2026**

**Village Hall Modernisation Project**

**Agenda item as sufficient members of Committee were not available to attend  
planned meeting on Tuesday 10<sup>th</sup> March 2026**

Proposal to agree instruct and place Purchase Orders with Professionals to commence with Full Design for Building Control Approval, Prepare and issue Tender Packages to nominated Contractors selected to confirm costs for village hall modernisation in accordance with Planning Application documents

**Professionals**

Lead Design Architect OWL of Bungay

M & E Building Services Johns Slater Howard of Ipswich

Structural Engineers GCR Robertson Brightwell Ipswich

Quantity Surveyors Hyams of Claydon Ipswich

Cost for professional services were agreed/approved at committee meeting

Nominated Contractors were agreed/approved at committee meeting

Cllr John Horsnell

06<sup>th</sup> March 2026