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Report for Meeting Monday 21st March 2022 
 
 
Village Sign Update  
 
G C Robertson & Associates (Structural Engineers) issued electronic Scaled detailed 
drawings for E & L Committee and Parish Council for sign-off, minor comments were 
received and changes were incorporated into final Construction drawings issued 10th 
March 2022 
 
Full Size scaled drawing of Village Sign Interior Artwork Design and A3 copies of Village 
Sign Construction details were issued to our Sub-Contractor Riverside Engineering for 
their review at our hand-over meeting on Thursday 10th March 2022 with no queries 
outstanding  
 
Final DWG drawing file was received from G C Robertson & Associates on Monday 14th 
March 2022 drawing files were issued to Riverside Engineering same day enabling them 
to place purchase orders for materials and the specialised profile cutting of internal sign 
elements and schedule fabrication works in their factory workshop. Once fabrication works 
are completed to Village Sign works will be inspected and approved by members of the  
E & L Committee prior to powder coat painting (Matt Back) 
 
Monday 14th March 2022, we issued drawing documentation to Riverside Engineering and 
requested the earliest possible completion date enabling us to Plan and Schedule Village 
Sign installation date and await their response  
 
We contacted Abbey Protective Coatings and discussed Village Sign Powder Coating 
timings and they advised 2-week painting turnround period 
 
We have received 3 quotations from Crane Operators this includes SCC Highways 
Department Bus Lane Suspension license for erection of Village Sign Sunday working all 
quotations have been issued to our Clerk/RFO for review  
 
We are exploring the possibility if viable (cost effective) to have the 4 removable plates top 
6 Bells and Bottom Wickham Market Name Plates manufactured and powder coated 
separately and complete the Hand Painting in Gold Leaf by our Sign Writer this could 
possibly reduce timings  
 
We have drafted purchase order for Village Sign Gold Leaf Signwriting to Mr Jon Lear who 
requires 2-3 weeks turn round for painting element this work will commence upon 
completion of fabrication and powder coating of 2 number Top Curved plates and 2 
number Bottom Wickham Market Name Plates  
 
 
Cllr John Horsnell  


